

MPG 7100.1

REVISION B

EFFECTIVE DATE: December 23, 2002

EXPIRATION DATE: December 23, 2007

MARSHALL PROCEDURES AND GUIDELINES

DE01

PROPOSAL DEVELOPMENT PROCESS

CHECK THE MASTER LIST at
<https://repository.msfc.nasa.gov/directives/directives.htm>
VERIFY THAT THIS IS THE CORRECT VERSION BEFORE USE

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 2 of 46

DOCUMENT HISTORY LOG

Status (Baseline/ Revision/ Canceled)	Document Revision	Effective Date	Description
Baseline		8/4/00	Document details the process for developing proposals for the Center.
Revision	A	4/18/01	Document revised to strengthen procedures for satisfying customer requirements per ISO 9001:2000 standard implementation.
Revision	B	12/23/02	Removes references to the MSFC Program Management Council (PMC) cost and workforce thresholds. Defines tailoring options. Requires MSFC PMC approval to start proposal development or Directorates may approve proposal development "at-risk" prior to MSFC PMC approval. Added directorate checklists to aid proposal teams in determining the type and amount of support required during the life cycle of a proposal. Responsibilities were moved from the procedure section to the responsibilities section. Definitions were moved from the procedure section to the definition section. Specified concurrence and approval signatures.

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 3 of 46

TABLE OF CONTENTS

Preface

- P.1 Purpose
- P.2 Applicability
- P.3 Authority
- P.4 Applicable Documents
- P.5 References
- P.6 Cancellation

Document Content

- 1. Definitions
- 2. Responsibilities
- 3. Procedure
- 4. Records
- 5. Flow Diagram

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 4 of 46

PREFACE

P.1 PURPOSE

This Marshall Procedures and Guidelines (MPG) formulates a Centerwide process that will enable the Marshall Space Flight Center (MSFC) to prepare proposals that will win new work in a competitive environment. This process shall help ensure that MSFC proposals address customer requirements with the aim of enhancing customer satisfaction.

P.2 APPLICABILITY

a. This MPG defines the process to be used for all new work opportunities that relate to a program, project or activity as defined by MPG 7120.1, that provide aerospace products and capabilities (PAPAC), when preparation of a proposal is required. PAPAC is defined by NPG 7120.5. This procedure is applicable to all MSFC organizational elements. Any deviations to the Marshall Management System (MMS) will be processed in accordance with MPG 1410.2

b. Tailoring of this document is allowed. Tailoring requests shall be documented in writing to the MSFC Program Management Council per MPG 7120.4. The tailoring request shall obtain approval from the MSFC PMC. The MSFC PMC decision to allow tailoring shall be recorded in the MSFC PMC meeting minutes.

c. The procedures of this Directive do not apply to the following special processes:

(1) Space Act Agreements which are governed by NPD 1050.1, NPG 1050.1, and MWI 1050.3.

(2) Research and Technology Objectives and Plans (RTOPs).

(3) The Center Director's Discretionary Fund (CDDF). CDDF proposals are governed by the "Center Director's Discretionary Fund Guidelines and Procedures."

(4) When MSFC teams with another NASA organization on a proposal to be released from that Center, the other organization's proposal guidelines will be followed.

(5) Activities documented by task agreements in support of an industrial partner's proposal, when the industrial partner is preparing the proposal.

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 5 of 46

d. This MPG does not contain procedures for new work activities past the point of award, such as negotiations.

P.3 AUTHORITY

MPD 1150.1, Charter MC-08, "MSFC Program Management Council"

P.4 APPLICABLE DOCUMENTS

- a. MPG 1050.1, "Contract (Customer Agreement) Review"
- b. MPG 1230.1, "Center Resources Management Process"
- c. MPG 1410.2, "Marshall Management Directives System"
- d. MPG 1440.2, "MSFC Records Management Program"
- e. MPG 7120.1, "Program/Project Planning"
- f. MPG 7120.4, "MSFC Program Management Council (PMC) Process"
- g. NPG 7120.5, "NASA Program and Project Management Processes and Requirements"

P.5 REFERENCES

- a. MWI 1050.3, "Policy and Authority to Take Actions Related to Reimbursable and Nonreimbursable Space Act Agreements"
- b. NPD 1050.1, "Authority To Enter Into Space Act Agreements"
- c. NPG 1050.1, "Space Act Agreements"

P.6 CANCELLATION

MPG 7100.1A dated April 18, 2001

Original signed by
Axel Roth for

A. G. Stephenson
Director

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 6 of 46

DOCUMENT CONTENT

1. DEFINITIONS

1.1 Champion. Individual identified as the advocate of the new work opportunity. The person responsible for the technical content of the proposal and is committed to the concept being proposed.

1.2 Collaborative Work Commitment (CWC). A resources agreement between the performing organization and the requesting organization for the next fiscal year.

1.3 Core Team. The Core Team is responsible for supporting the Proposal Manager in developing the proposal. The Core Team is comprised of personnel with technical, programmatic, and cost expertise, and includes the selected Project Team. The core team may be a single person.

1.4 Positioning. Interfacing, as early as possible, with potential customers to establish contacts and credibility, assist in defining technical and programmatic parameters of upcoming solicitations, determine any political discriminators, and establish "win themes."

1.5 Process Owner. The person responsible for the new work acquisition and proposal development process, serves as the Office of Primary Responsibility (OPR) for this document, and is the Center's focal point for managing and directing the process.

1.6 Project Team. The Champion and selected individuals and organizations that have the capability to provide the proposed product and/or service. The Champion selects this team. The project team may be a single person.

1.7 Proposal. The document that details a proposed activity in response to a customer request or a perceived customer need. The document includes specific details of the activity as well as the resources required to perform the activity.

1.8 Proposal Manager. The individual responsible for establishing the overall proposal content and the publication of a consistent, high-quality proposal that outlines a project that meets the requirements specified by the customer.

1.9 Purple Team. Provides an independent initial review of the proposal content. The review evaluates the proposal's adequacy of technical content, clarity, themes and strategies, and

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 7 of 46

responsiveness of the proposal. The Purple Team ensures the proposed project meets the customer's technical requirements. The Purple Team is composed of experts from each technical discipline that the proposal taps, overall systems experts for technical area, program control experts, cost estimating experts from the Systems Management Office (SMO) (for flight system proposals), and representatives from partners as appropriate.

1.10 New work opportunity. All work not contained in the MSFC baseline operating budget (labor and dollars), whether internally or externally generated. This includes, for example, work resulting from formal Requests for Proposals (RFPs), Announcements of Opportunity (AOs), NASA Research Announcements (NRAs), Cooperative Agreement Notices (CANS), as well as reimbursable work from NASA Headquarters, other NASA Centers, other Government agencies, industry, and academia.

1.11 Red Team. Provides the final review of the finished proposal. The team evaluates the proposal much like the customer's evaluation board. The Red Team evaluates the proposal to ensure compliance with the solicitation, consistency, accuracy, completeness, and persuasiveness. This review establishes proposal strengths and weaknesses and a prioritized list of recommendations for reducing or eliminating weaknesses. The red team is comprised of independent experts who are intimately familiar with the engineering technology or science objective being presented, management and organization approaches, and able to evaluate the relevancy of resource/cost data submitted. A team member should be familiar with management and organization approaches; and a team member should be able to evaluate the relevancy of resource/cost data to be submitted. A representative from the MSFC Safety and Mission Assurance Office (S&MA) is mandatory for proposals that involve flight hardware.

1.12 Strategic Planning Agreement (SPA). A multi-year resources planning agreement between the requesting organization and the Center's Senior Management Council referenced in MPG 1230.1.

2. RESPONSIBILITIES

2.1 Champion is responsible for:

2.1.1 The systems engineering planning necessary for the proposal to demonstrate that the mission objectives can be met within cost and schedule constraints;

2.1.2 Positioning the proposal to win;

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 8 of 46

2.1.3 Aligning content (technical and programmatic) to meet the customer needs;

2.1.4 Developing a technical approach that addresses the customer requirements;

2.1.5 Preparing a comprehensive self-assessment package;

2.1.6 Supporting debriefings for customer feedback, and compiling lessons learned;

2.1.7 Serving as Principal Investigator, Proposal Manager, and/or key Technical Manager;

2.1.8 After award, may continue to be involved as either Principal Investigator, Project Manager, or key Technical Manager;

2.1.9 Recommending a budget for the opportunity;

2.1.10 Researching competitor capabilities;

2.1.11 Establish team members for the core team, purple team and red team;

2.1.12 Maintaining the final edition of the proposal as a quality record.

2.2 Core Team is responsible for:

2.2.1 Developing the proposal to a level of detail commensurate with procurement requirements;

2.2.3 Conducting in-line reviews of the entire proposal throughout the proposal development process.

2.3 Directorate New Business Point of Contact (POC) is responsible for:

2.3.1 Leading the Directorate's new business planning process;

2.3.2 Establishing and tracking new business metrics for the Directorate;

2.3.3 Researching new business opportunities and communicating to Directorate management;

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 9 of 46

2.3.4 Compiling integrated outstanding resource commitments for the Directorate;

2.3.5 Coordinating the Directorate's proposal resource requirement projections with the Process Owner;

2.3.6 Briefing management on new work status;

2.3.7 Coordinating the Proposal Manager development training process;

2.3.8 Managing Directorate positioning efforts and the B&P/IR&D budgets;

2.3.9 Assisting the Champion in positioning for the win;

2.3.10 Supporting the Champion by identifying individuals with appropriate expertise for Core Team and Purple Team and Red Teams;

2.3.11 Communicating process capabilities to potential customers;

2.3.12 Compiling lessons learned and providing them to the Process Owner.

2.4 Lead Directorate (for specific opportunities under the purview of the Directorate) is responsible for:

2.4.1 Taking the lead role in coordinating with other directorates for proposal development at the Center (including engineering support, S&MA support, procurement support, facility usage, Information Technology requirements, training requirements, etc);

2.4.2 Conducting bid/no bid reviews;

2.4.3 Approving the proposed budget for the activity.

2.5 MSFC Program Management Council (PMC) is responsible for:

2.5.1 Providing or withholding authority to proceed with proposal development;

2.5.2 Approving/disapproving requests for commitment of MSFC resources for new work opportunities to complete the formulation phase.

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 10 of 46

2.6 Process Owner is responsible for:

2.6.1 Maintaining the MPG document that defines the proposal development process;

2.6.2 Creating metrics, evaluating the process, incorporating lessons learned from each proposal effort, and disseminating lessons learned to improve future efforts;

2.6.3 Communicating the process capabilities to potential customers;

2.6.4 Supporting the Directorates in planning for process resources requirements to facilitate proposal efforts;

2.6.5 Working with the Customer and Employee Relations (CaER) Directorate to coordinate new work development and proposal development training initiatives;

2.6.6 Ensuring the availability of tools (e.g., collaborative engineering center, technical publications, graphics, war rooms, electronic meeting system) to the proposal developers as required by the directorates;

2.6.7 Establishing and maintaining expertise in the new work development and proposal development fields;

2.6.8 Briefing management on the proposal development process status;

2.6.9 Assisting the core team throughout the proposal development process in acquiring Just-in-Time training, scheduling war rooms and reviews, and in the acquisition of proposal proficiency skills as required.

2.7 Proposal manager is responsible for:

2.7.1 Establishing a proposal schedule;

2.7.2 Making assignments for book development;

2.7.3 Deriving a requirements matrix for solicitation and ensuring proposal compliance to customer requirements;

2.7.4 Coordinating review teams;

2.7.5 Coordinating the proposal outline;

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 11 of 46

2.7.6 Managing war rooms and storyboards for a specific proposal effort;

2.7.7 Communicating with customer in debriefings and receiving customer feedback;

2.7.8 Compiling lessons learned and providing them to the Process Owner.

2.8 Purple team is responsible for:

2.8.1 Performing a technical review of the proposal to ensure the scope of coverage is sufficient to satisfy customer requirements;

2.8.2 Identifying and assessing technical risk in proposal;

2.8.3 Performing a detailed review of proposal WBS to ensure completeness of required tasks;

2.8.4 Performing a review of cost estimates, schedule and their phasing;

2.8.5 Advising on ways to increase salesmanship in proposal;

2.8.6 Evaluating the proposal adequacy of technical depth, clarity, coherence, responsiveness to the solicitation, and win themes and discriminators;

2.8.7 Validating technical and managerial approach.

2.9 Red team is responsible for:

2.9.1 Establishing that the proposal scope covers all requirements of the solicitation;

2.9.2 Ensuring the approach to addressing the requirement is responsive to the stated evaluation criteria;

2.9.3 Ensuring the content is organized to be easy to find, consistent with instructions, presented in an easy-to-follow format, and is fully consistent in all its parts (i.e. technical content is fully supported by the cost proposal);

2.9.4 Providing a consensus report with recommendations on major points;

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 12 of 46

2.9.5 Assessing the technical capabilities of MSFC, described in the proposal, to assure that MSFC can meet the customer requirements;

2.9.6 Establishing proposal strengths and weaknesses and a prioritized list of recommendations for reducing or eliminating weaknesses;

2.9.7 Assess proposal consistency, completeness and persuasiveness.

3. PROCEDURE

(Step numbers refer to blocks in the accompanying flowchart.)

Note 1: This process step is a requirement that shall not be tailored.

Note 2: This process step may be tailored per paragraph P.2.b

Note 3: This process step is considered a guideline.

<u>Actionee</u>	<u>Step</u>	<u>Action</u>
-----------------	-------------	---------------

Directorates	3.1	<i>New Work Approval</i> - The new work opportunity is reviewed consistent with the guidance provided in MPG 7120.1, "Program/Project Planning." (see note 1)
--------------	-----	---

The directorate shall submit to the MSFC PMC secretary the form titled, "Requesting the MSFC PMC for Authority to Proceed with Proposal Development" located in MPG 7120.4. (see note 1)

The request will be considered approved by the MSFC PMC if it is not disapproved within 30 days of submission to the MSFC PMC secretary. Directorates may proceed "at risk" during this 30 day period with the written approval of the involved directorate.

When proposal development for the new work opportunity is approved and a proposal is required, the proposal development process begins.

Champion	3.2	Establish the membership for the core team, purple team, and red team. (see note 1)
----------	-----	---

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 13 of 46

- Core team 3.3 Start preparing the proposal. With support from *ad hoc* experts as needed, the core team defines discriminators, win themes, benefits to the customer, etc., consistent with the draft solicitation and customer input. The draft solicitation is analyzed to define the requirements matrix, proposal outline, Work Breakdown Structure (WBS), cost, schedule, and project plan. The proposal design shall ensure it addresses the customer requirements. These requirements may include those specified by the customer, those not stated by the customer but necessary for use, statutory and regulatory requirements, and any additional requirements determined by MSFC. (see note 1)
- Proposal manager The proposal manager shall develop a timeline for proposal development. Feedback is provided to the customer on elements of the draft solicitation that may be improved. (see note 1)
- Core team Appendix A contains a general checklist and directorate-specific checklists to assist the core team in determining the amount and type of Center resources that will be required during the life cycle of the proposal (if selected). When Center resources listed in Appendix A are required, the type and level of resources shall be fully coordinated with the affected Directorates. (see note 3)
- Core team Appendix B contains schedule and cost considerations that should be considered when preparing a proposal. (see note 3)
- Proposal manager 3.4 Organize and compile the raw data and key concepts into a proposal storyboard or electronic outline. Mockups may be produced if necessary. A dedicated "war room" can be made available for this activity throughout the proposal development phase. Alternatively, this step can be accomplished electronically, especially when the participants are in remote locations. (see

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 14 of 46

note 1)

The proposal manager may decide to stop proposal development based on this step (e.g. a win strategy cannot be defined). Report this decision to the MSFC PMC secretary.

Purple team 3.5 The purple team conducts a stringent review. The purple team review focuses on technical merit and clarity, consistency with win themes and responsiveness to the solicitation. (see note 2)

The findings of the purple team review are documented and made available to the core team and for the red team review. (see note 2)

Lead
directorates The lead directorate may decide to stop proposal development based on the purple team review (e.g. a win strategy cannot be defined). Report this decision to the MSFC PMC secretary.

Core team 3.6 A rough draft of the proposal is prepared and submitted to the proposal production personnel. (see note 1)

Core team 3.7 The core team checks the responsiveness of the rough draft proposal to solicitation requirements. (see note 1)

Red team 3.8 The red team simulates the customer Source Evaluation Board (SEB) and performs an evaluation much as the customer will do. This review examines the proposed project relative to the customer requirements. Red team findings are provided to the core team. (see note 2)

Lead
directorates The lead directorate may decide to stop proposal development based on the red team review (e.g. a win strategy cannot be defined). Report this decision to the MSFC PMC secretary.

Core team 3.9 Prepare the final draft by incorporating the red team findings. (see note 1)

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 15 of 46

- Champion 3.10 Present the content of the final proposal draft to the MSFC PMC. The presentation content is defined by MPG 7120.4 in the Appendix titled, "Requesting the MSFC PMC for Commitment of Resources for the Formulation Phase". (see note 1)
- Champion 3.11 If the MSFC PMC authorizes commitment of MSFC resources, the final edition of the proposal is completed and submitted to the proposal production personnel. (see note 1)
- If the MSFC PMC does not commit MSFC resources, the proposal effort is terminated
- Champion,
proposal
manager,
Director
lead
directorate,
Director,
Systems
Management
Office 3.12 Sign concurrence sheet for the proposal.
(see note 1)
- Center
Director Signs the proposal as the approving
authority (see note 1)
- Champion Submits the proposal to the customer. (see
note 1)
- Directorate 3.13 The lead directorate informs all involved
new business organizations and the MSFC PMC secretary of
POC the customer's award decision. (see note 1)
- Proposal 3.14 The proposal manager requests a debriefing
manager from the customer for either a win or loss.
The champion, process owner, proposal
manager, directorate POC, and select core
team members participate in the customer
debriefings. The proposal manager, with
consideration to the customer feedback
gained during debriefings, develops lessons
learned. (see note 3)
- Process The process owner incorporates lessons

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 16 of 46

owner learned from the activity into the process, whether the proposal was selected for execution or not. (see note 1)

Directorate The directorate new business POC reviews the
new business lessons learned for applicability in the
POC directorate. (see note 1)

Directorate 3.15 If awarded, the lead directorate ensures the
new business MSFC Implementation Plan is updated in the
POC next annual revision. The SPA and CWC's are
 updated to account for any additional
 resource requirements. Resource
 requirements are also submitted as part of
 the Program Operating Plan (POP). The
 program/project/activity will then follow
 the planning process within MPG 7120.1. The
 lead directorate is responsible for
 performing the work. A customer agreement
 between MSFC and the customer shall be
 developed and reviewed consistent with MPG
 1050.1, "Contract (Customer Agreement)
 Review." (see note 1)

4. RECORDS

The final edition of the proposal is a quality record. The record will be maintained by the proposal champion for the duration of the activity and then destroyed or kept as a historical record, consistent with the guidelines in MPG 1440.2, "MSFC Records Management Program."

5. FLOW DIAGRAM


See following page.

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 17 of 46


PROPOSAL DEVELOPMENT PROCESS

(Flow Diagram sub-numbers correspond to procedure in Section 3.0)

Proposal Development Process (continued)



Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 18 of 46



Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 19 of 46

Appendix A - Proposal Development Checklists

A.1 General - The following general checklist items may drive MSFC civil service support levels and should be considered prior to reviewing the Directorate-specific checklists.

No	Yes	Requirement	Specify or Reference
Level of Project Penetration			
<input type="checkbox"/>	<input type="checkbox"/>	High level of technical risk	
<input type="checkbox"/>	<input type="checkbox"/>	o The current TRL must be increased	
<input type="checkbox"/>	<input type="checkbox"/>	o High degree of difficulty in advancing technology from the current TRL to the required TRL	
<input type="checkbox"/>	<input type="checkbox"/>	Performing organization has demonstrated its capabilities	
<input type="checkbox"/>	<input type="checkbox"/>	Processes are well defined	
<input type="checkbox"/>	<input type="checkbox"/>	Launch vehicle is human rated	
<input type="checkbox"/>	<input type="checkbox"/>	Project is highly visible	
<input type="checkbox"/>	<input type="checkbox"/>	Consequence of failure is severe	
<input type="checkbox"/>	<input type="checkbox"/>	High design complexity, high manufacturing complexity or producibility issues	
<input type="checkbox"/>	<input type="checkbox"/>	High value asset	
		Based on the above items, estimate the anticipated level of technical penetration by the Engineering Directorate and the Safety and Mission Assurance Office. o Level 0 - No penetration o Level 1 - Low penetration o Level 2 - Intermediate penetration o Level 3 - In-depth penetration o Level 4 - Total penetration	
<input type="checkbox"/>	<input type="checkbox"/>	In-House Project - MSFC Design & Build Effort	
<input type="checkbox"/>	<input type="checkbox"/>	Contracted Effort - With a Prime Contractor	
<input type="checkbox"/>	<input type="checkbox"/>	Firm Fixed Price (FFP) or Cost Plus Incentive Fee (CPIF) - may require a lesser degree of technical penetration	
<input type="checkbox"/>	<input type="checkbox"/>	Cost Plus Award Fee (CPAF) or Fixed Price Award Fee (FPAF) - may require significant technical insight.	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 20 of 46

A.2 Engineering Directorate Proposal Checklist

No	Yes	Requirement / Needed Capability	Specify or Reference
Avionics Engineering			
<input type="checkbox"/>	<input type="checkbox"/>	Accelerometers <ul style="list-style-type: none"> o Lower g o Higher g 	
<input type="checkbox"/>	<input type="checkbox"/>	Adaptive Control	
<input type="checkbox"/>	<input type="checkbox"/>	Aeroheating Flight Instrumentation	
<input type="checkbox"/>	<input type="checkbox"/>	Antenna Test Range	
<input type="checkbox"/>	<input type="checkbox"/>	Antennas	
<input type="checkbox"/>	<input type="checkbox"/>	Application Specific Integrated Circuit (ASIC)	
<input type="checkbox"/>	<input type="checkbox"/>	Artificial Intelligence Systems <ul style="list-style-type: none"> o Knowledge-Based Systems o Simulations Models 	
<input type="checkbox"/>	<input type="checkbox"/>	Attitude Control	
<input type="checkbox"/>	<input type="checkbox"/>	Automation, Control and Application	
<input type="checkbox"/>	<input type="checkbox"/>	Avionics Subsystems and GSE Integration	
<input type="checkbox"/>	<input type="checkbox"/>	Batteries	
<input type="checkbox"/>	<input type="checkbox"/>	Cable and Connector Lab	
<input type="checkbox"/>	<input type="checkbox"/>	Circumnavigational Simulation Models (Guidance Navigation & Control)	
<input type="checkbox"/>	<input type="checkbox"/>	Command Decoding	
<input type="checkbox"/>	<input type="checkbox"/>	Communications <ul style="list-style-type: none"> o Audio Data Acquisition o Data Communications o Data Storage 	
<input type="checkbox"/>	<input type="checkbox"/>	Communications Link Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Computer Aided Design (CAD) Interactive Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Computer Aided Engineering (CAE)& Computer Aided Manufacturing (CAM) <ul style="list-style-type: none"> o Interactive Systems 	
<input type="checkbox"/>	<input type="checkbox"/>	Computer Compilers (Concurrent/Parallel)	
<input type="checkbox"/>	<input type="checkbox"/>	Computer Networks	
<input type="checkbox"/>	<input type="checkbox"/>	Computer Systems Data Management	
<input type="checkbox"/>	<input type="checkbox"/>	Computer Vision Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Contact Dynamics Simulation & Test	
<input type="checkbox"/>	<input type="checkbox"/>	Control & Sequencing	
<input type="checkbox"/>	<input type="checkbox"/>	Control Electronics	
<input type="checkbox"/>	<input type="checkbox"/>	Control Moment Gyros	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 21 of 46

No	Yes	Requirement / Needed Capability	Specify or Reference
<input type="checkbox"/>	<input type="checkbox"/>	Correlation Trackers	
<input type="checkbox"/>	<input type="checkbox"/>	Custom Microcircuits ASIC	
<input type="checkbox"/>	<input type="checkbox"/>	Data Management	
<input type="checkbox"/>	<input type="checkbox"/>	Data Networks	
<input type="checkbox"/>	<input type="checkbox"/>	Digital Computer Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Docking Simulators	
<input type="checkbox"/>	<input type="checkbox"/>	Electronic, Electrical, & Electromechanical (EEE) Parts <ul style="list-style-type: none"> o Development o Failure Analysis o Reliability Level Requirements o Selection o Testing 	
<input type="checkbox"/>	<input type="checkbox"/>	Electrical Component Testing	
<input type="checkbox"/>	<input type="checkbox"/>	Electrical Integration <ul style="list-style-type: none"> o Avionics Architecture o Electrical Harnesses o Power Distribution & Load Control 	
<input type="checkbox"/>	<input type="checkbox"/>	Electrical Networks	
<input type="checkbox"/>	<input type="checkbox"/>	Electrical Power	
<input type="checkbox"/>	<input type="checkbox"/>	Electromechanical Actuators	
<input type="checkbox"/>	<input type="checkbox"/>	Electronic Circuit Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Electronic Controls	
<input type="checkbox"/>	<input type="checkbox"/>	Electronic Materials	
<input type="checkbox"/>	<input type="checkbox"/>	Electronics Packaging and Layout <ul style="list-style-type: none"> o Electrical Interconnect Systems o Evaluation of Design Versus Manufacturing/Assembly Procedures o Flight & Ground Electronic Black Boxes/Systems 	
<input type="checkbox"/>	<input type="checkbox"/>	Embedded Control Electronics	
<input type="checkbox"/>	<input type="checkbox"/>	Embedded Fiber Optic Techniques	
<input type="checkbox"/>	<input type="checkbox"/>	Engine Controllers	
<input type="checkbox"/>	<input type="checkbox"/>	Expert Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Failure Analysis and Test	
<input type="checkbox"/>	<input type="checkbox"/>	Fault Tolerant Computers (Redundancy Management)	
<input type="checkbox"/>	<input type="checkbox"/>	Fault Tolerant Systems: Telerobotics	
<input type="checkbox"/>	<input type="checkbox"/>	Flight Audio/Video	
<input type="checkbox"/>	<input type="checkbox"/>	Flight Computer Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Flight Data Speech Resolution	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 22 of 46

No	Yes	Requirement / Needed Capability	Specify or Reference
<input type="checkbox"/>	<input type="checkbox"/>	Flight Data Speech Synthesis	
<input type="checkbox"/>	<input type="checkbox"/>	Focal Plane Array Signal Processing	
<input type="checkbox"/>	<input type="checkbox"/>	Fuzzy Logic	
<input type="checkbox"/>	<input type="checkbox"/>	Gas Detectors	
<input type="checkbox"/>	<input type="checkbox"/>	Gimbals	
<input type="checkbox"/>	<input type="checkbox"/>	Global Positioning System Guidance and Control Components/Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Hazardous Materials Detection	
<input type="checkbox"/>	<input type="checkbox"/>	Horizon Sensors	
<input type="checkbox"/>	<input type="checkbox"/>	Humidity Sensors	
<input type="checkbox"/>	<input type="checkbox"/>	Hybrid Circuit Design, Development, and Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Imaging Research	
<input type="checkbox"/>	<input type="checkbox"/>	Inertial Sensors	
<input type="checkbox"/>	<input type="checkbox"/>	Infrared Detectors	
<input type="checkbox"/>	<input type="checkbox"/>	Infrared Thermography	
<input type="checkbox"/>	<input type="checkbox"/>	Instrumentation and Control	
<input type="checkbox"/>	<input type="checkbox"/>	Information Technology (IT) Security	
<input type="checkbox"/>	<input type="checkbox"/>	Laser Gyros	
<input type="checkbox"/>	<input type="checkbox"/>	Location Beacons	
<input type="checkbox"/>	<input type="checkbox"/>	Magnetic Levitation Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Magnetometers	
<input type="checkbox"/>	<input type="checkbox"/>	Manipulators	
<input type="checkbox"/>	<input type="checkbox"/>	Mass Spectrometry in Manned Space Flight	
<input type="checkbox"/>	<input type="checkbox"/>	Monolithic Circuits	
<input type="checkbox"/>	<input type="checkbox"/>	Motors and Controllers	
<input type="checkbox"/>	<input type="checkbox"/>	Multi-Degree-of-Freedom Tables	
<input type="checkbox"/>	<input type="checkbox"/>	Neural Networks	
<input type="checkbox"/>	<input type="checkbox"/>	On-Board Science Data Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Optical Sensors	
<input type="checkbox"/>	<input type="checkbox"/>	Optical Storage	
<input type="checkbox"/>	<input type="checkbox"/>	Optimal Control	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 23 of 46

No	Yes	Requirement / Needed Capability	Specify or Reference
<input type="checkbox"/>	<input type="checkbox"/>	Passive EM Detectors <ul style="list-style-type: none"> o Plume Effects o Plume Observation and Analysis Techniques o Pressure Sensing o Proximity 	
<input type="checkbox"/>	<input type="checkbox"/>	Photonic Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Photovoltaic Devices/Solar Array	
<input type="checkbox"/>	<input type="checkbox"/>	Pointing/Navigation	
<input type="checkbox"/>	<input type="checkbox"/>	Pointing Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Pointing Systems Magnetic Torquers	
<input type="checkbox"/>	<input type="checkbox"/>	Power Conditioning and Processing	
<input type="checkbox"/>	<input type="checkbox"/>	Power Electronics and Control	
<input type="checkbox"/>	<input type="checkbox"/>	Propulsion Control Software	
<input type="checkbox"/>	<input type="checkbox"/>	Radar	
<input type="checkbox"/>	<input type="checkbox"/>	Radar Altimeter	
<input type="checkbox"/>	<input type="checkbox"/>	Radar Tracking	
<input type="checkbox"/>	<input type="checkbox"/>	Radar Transponders	
<input type="checkbox"/>	<input type="checkbox"/>	Range Safety	
<input type="checkbox"/>	<input type="checkbox"/>	Range Safety Receivers/Decoders	
<input type="checkbox"/>	<input type="checkbox"/>	Ranging Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Rate Gyros	
<input type="checkbox"/>	<input type="checkbox"/>	Reaction Wheels	
<input type="checkbox"/>	<input type="checkbox"/>	Real-time Software Operating Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Receivers	
<input type="checkbox"/>	<input type="checkbox"/>	Remote and In Situ Sensing Techniques	
<input type="checkbox"/>	<input type="checkbox"/>	Rendezvous & Docking Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Rendezvous & Docking Sensor	
<input type="checkbox"/>	<input type="checkbox"/>	Radio Frequency (RF)	
<input type="checkbox"/>	<input type="checkbox"/>	RF Beacons	
<input type="checkbox"/>	<input type="checkbox"/>	RF Combiners and Cables	
<input type="checkbox"/>	<input type="checkbox"/>	RF Command Systems	
<input type="checkbox"/>	<input type="checkbox"/>	RF Communication Systems	
<input type="checkbox"/>	<input type="checkbox"/>	RF Data Transmission & Receiving Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Ring Laser Gyros	
<input type="checkbox"/>	<input type="checkbox"/>	Robotic Devices and Subsystems	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 24 of 46

No	Yes	Requirement / Needed Capability	Specify or Reference
<input type="checkbox"/>	<input type="checkbox"/>	Robotics Simulations	
<input type="checkbox"/>	<input type="checkbox"/>	Robotic/Telerobotic Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Sensing and Measuring Instrumentation <ul style="list-style-type: none"> o Acoustic o Displacement o Flow o Heat Flux o Liquid Level o Shock o Speed o Temperature o Vacuum o Vibration 	
<input type="checkbox"/>	<input type="checkbox"/>	Signal Conditioning Electronics	
<input type="checkbox"/>	<input type="checkbox"/>	Simulations (Software)	
<input type="checkbox"/>	<input type="checkbox"/>	Simulations/Testing	
<input type="checkbox"/>	<input type="checkbox"/>	Smart Structures Adaptive Control	
<input type="checkbox"/>	<input type="checkbox"/>	Soft Computing	
<input type="checkbox"/>	<input type="checkbox"/>	Software Advanced Research	
<input type="checkbox"/>	<input type="checkbox"/>	Software Engineering	
<input type="checkbox"/>	<input type="checkbox"/>	Software Maintenance	
<input type="checkbox"/>	<input type="checkbox"/>	Software Metrics	
<input type="checkbox"/>	<input type="checkbox"/>	Software Requirements/Specifications	
<input type="checkbox"/>	<input type="checkbox"/>	Software Tools	
<input type="checkbox"/>	<input type="checkbox"/>	Solid State Device Research	
<input type="checkbox"/>	<input type="checkbox"/>	Spacecraft Data Management Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Special Purpose Simulators	
<input type="checkbox"/>	<input type="checkbox"/>	Star Trackers	
<input type="checkbox"/>	<input type="checkbox"/>	Sun Sensors	
<input type="checkbox"/>	<input type="checkbox"/>	Switchgear, Power Controllers	
<input type="checkbox"/>	<input type="checkbox"/>	System Measuring and Feedback Circuitry	
<input type="checkbox"/>	<input type="checkbox"/>	Target Motion Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Telemetry Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Telerobotics	
<input type="checkbox"/>	<input type="checkbox"/>	Timing Devices	
<input type="checkbox"/>	<input type="checkbox"/>	Torquers	
<input type="checkbox"/>	<input type="checkbox"/>	Tracking Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Transmitters	
<input type="checkbox"/>	<input type="checkbox"/>	Transponders	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 25 of 46

No	Yes	Requirement / Needed Capability	Specify or Reference
		Structures, Mechanics and Thermal Engineering	
<input type="checkbox"/>	<input type="checkbox"/>	Tumbling Satellite Capture System	
<input type="checkbox"/>	<input type="checkbox"/>	Ultraviolet (UV) Sensors	
<input type="checkbox"/>	<input type="checkbox"/>	Vibration Isolation Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Video Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Vehicle Control	
<input type="checkbox"/>	<input type="checkbox"/>	Vehicle Health Management (VHM)	
<input type="checkbox"/>	<input type="checkbox"/>	Virtual Research Center (VRC)	
<input type="checkbox"/>	<input type="checkbox"/>	Acoustics Emissions Test	
<input type="checkbox"/>	<input type="checkbox"/>	Adaptive Optics	
<input type="checkbox"/>	<input type="checkbox"/>	Adaptive Structures	
<input type="checkbox"/>	<input type="checkbox"/>	Airborne Support Equipment	
<input type="checkbox"/>	<input type="checkbox"/>	Biotechnology Experiment Design	
<input type="checkbox"/>	<input type="checkbox"/>	Collaborative Engineering Design & Analysis Room	
<input type="checkbox"/>	<input type="checkbox"/>	Component/System Quasi-Static Load	
<input type="checkbox"/>	<input type="checkbox"/>	Composite Materials Structural Design	
<input type="checkbox"/>	<input type="checkbox"/>	Design Optimization	
<input type="checkbox"/>	<input type="checkbox"/>	Fluid System/Component Design	
<input type="checkbox"/>	<input type="checkbox"/>	Fracture Mechanics and Fatigue Analyses	
<input type="checkbox"/>	<input type="checkbox"/>	Holographic Modal Test	
<input type="checkbox"/>	<input type="checkbox"/>	Hypervelocity Impact Protection Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Interdisciplinary File Translation	
<input type="checkbox"/>	<input type="checkbox"/>	Large Structural Quasi-Static Load	
<input type="checkbox"/>	<input type="checkbox"/>	Mechanical System Design <ul style="list-style-type: none"> o Actuators (Small) o Deployment o EVA Tools o Latch/Hinges o Mechanisms o Sample Exchange Systems o Tether Systems o Translation Systems 	
<input type="checkbox"/>	<input type="checkbox"/>	Microgravity Furnace Design	
<input type="checkbox"/>	<input type="checkbox"/>	Microgravity Payloads and Experiments	
<input type="checkbox"/>	<input type="checkbox"/>	Microgravity Vibration Characterization	
<input type="checkbox"/>	<input type="checkbox"/>	Micro/Nanotechnology Mechanisms	
<input type="checkbox"/>	<input type="checkbox"/>	Modal Analysis/Correlation	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 26 of 46

No	Yes	Requirement / Needed Capability	Specify or Reference
<input type="checkbox"/>	<input type="checkbox"/>	Modal and Control Dynamics	
<input type="checkbox"/>	<input type="checkbox"/>	Modal Test Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Multi-Disciplinary Design & Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Non-Linear Dynamics	
<input type="checkbox"/>	<input type="checkbox"/>	Optical Sensing	
<input type="checkbox"/>	<input type="checkbox"/>	Optimization Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Probabilistic Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Pyrotechnic Shock Test	
<input type="checkbox"/>	<input type="checkbox"/>	Space Structures <ul style="list-style-type: none"> o Dynamic Data Analysis 	
<input type="checkbox"/>	<input type="checkbox"/>	Static Structural Test Requirements	
<input type="checkbox"/>	<input type="checkbox"/>	Stress Analysis Technologies	
<input type="checkbox"/>	<input type="checkbox"/>	Structural Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Structural Design	
<input type="checkbox"/>	<input type="checkbox"/>	Structural Design Criteria	
<input type="checkbox"/>	<input type="checkbox"/>	Structural and Dynamics Test <ul style="list-style-type: none"> o Combined Environments- Thermal, Acoustic & Strength 	
<input type="checkbox"/>	<input type="checkbox"/>	Structural Dynamics and Loads <ul style="list-style-type: none"> o Liquids Slosh Dynamics o Propulsion System/Component Analysis <ul style="list-style-type: none"> • Blisk Technology • Damping of Composites • Rotor Dynamics • Solid Rocket Motor Dynamics • Structural Dynamics Modeling 	
<input type="checkbox"/>	<input type="checkbox"/>	Structural Modeling	
<input type="checkbox"/>	<input type="checkbox"/>	Structural Stability Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Structural Strength Test <ul style="list-style-type: none"> o Composite Structures Test o Cryogenics/Structural Test o Hazardous Structural Test o Hydraulic Loads o Hydrostatics and Pneumatic Pressure Loads o Instrumentation and Data Acquisition o Tensile Test Machines o Test Requirements <ul style="list-style-type: none"> • Super Lightweight Structures 	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 27 of 46

No	Yes	Requirement / Needed Capability	Specify or Reference
Thermal			
<input type="checkbox"/>	<input type="checkbox"/>	Aerogels <ul style="list-style-type: none"> • Environmental Test Facility (ETF) • Simulated Altitude • Simulated Launch De-pressurization • Thermal / Humidity • Thermal Vacuum 	
<input type="checkbox"/>	<input type="checkbox"/>	Fluid Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Infrared Thermography	
<input type="checkbox"/>	<input type="checkbox"/>	Launch Vehicles <ul style="list-style-type: none"> o Tankage o Thermal Protection System (TPS) 	
<input type="checkbox"/>	<input type="checkbox"/>	Payloads <ul style="list-style-type: none"> o Furnace Design/Analysis o Optical System Analysis o Solidification Analysis o Toxicology assessment 	
<input type="checkbox"/>	<input type="checkbox"/>	Porous Media Thermal Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Propulsion <ul style="list-style-type: none"> o Ablative Analysis o Liquid Propulsion Thermal / Fluid Analysis 	
<input type="checkbox"/>	<input type="checkbox"/>	Solid Propulsion Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Spacecraft <ul style="list-style-type: none"> o Manned <ul style="list-style-type: none"> • Active Thermal Control Systems o Unmanned <ul style="list-style-type: none"> • Active Thermal Control • Passive Thermal Control • Thermal Analysis • Thermal Control Hardware • Verification 	
<input type="checkbox"/>	<input type="checkbox"/>	Thermal Development Facility (TDF)	
<input type="checkbox"/>	<input type="checkbox"/>	Vibration, Acoustic and Shock	
<input type="checkbox"/>	<input type="checkbox"/>	Vibration Testing	
<input type="checkbox"/>	<input type="checkbox"/>	Vibroacoustic Analyses <ul style="list-style-type: none"> o Component and System Testing o Component/Black Box Loads Analysis o Component Fatigue o Random Vibration Criteria 	
<input type="checkbox"/>	<input type="checkbox"/>	Vibroacoustic Testing	
<input type="checkbox"/>	<input type="checkbox"/>	Viscoelastic Analysis	
Materials, Processes and Manufacturing Engineering			
<input type="checkbox"/>	<input type="checkbox"/>	Ablators <ul style="list-style-type: none"> o Cork, Application o Sprayable, Application o Trowelable, Application 	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 28 of 46

No	Yes	Requirement / Needed Capability	Specify or Reference
<input type="checkbox"/>	<input type="checkbox"/>	Acoustic Emission	
<input type="checkbox"/>	<input type="checkbox"/>	Alloys	
<input type="checkbox"/>	<input type="checkbox"/>	Analytical Chemistry	
<input type="checkbox"/>	<input type="checkbox"/>	Atomic Oxygen Characterization	
<input type="checkbox"/>	<input type="checkbox"/>	Atomic Oxygen Simulation	
<input type="checkbox"/>	<input type="checkbox"/>	Automated Welding Techniques(In Space and Ground)	
<input type="checkbox"/>	<input type="checkbox"/>	Automation and Robotic Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Bearing Test	
<input type="checkbox"/>	<input type="checkbox"/>	Bonding	
<input type="checkbox"/>	<input type="checkbox"/>	Casting Technology	
<input type="checkbox"/>	<input type="checkbox"/>	Ceramics	
<input type="checkbox"/>	<input type="checkbox"/>	Ceramic Composite and Ceramic Testing	
<input type="checkbox"/>	<input type="checkbox"/>	Chemistry Laboratory	
<input type="checkbox"/>	<input type="checkbox"/>	Coatings <ul style="list-style-type: none"> o Thermal Management o Thermal Control o Vacuum Plasma Spray (Metals and Ceramics) 	
<input type="checkbox"/>	<input type="checkbox"/>	Collaborative Engineering Work cell	
<input type="checkbox"/>	<input type="checkbox"/>	Combustion Research	
<input type="checkbox"/>	<input type="checkbox"/>	Composite Development <ul style="list-style-type: none"> o Applications o Fabrication Techniques: Filament Winding, Tape Wrapping, Laying, Curing, and Multidirectional Fiber Placement 	
<input type="checkbox"/>	<input type="checkbox"/>		
<input type="checkbox"/>	<input type="checkbox"/>	Computed Tomography System	
<input type="checkbox"/>	<input type="checkbox"/>	Computers, Networks, and Process Control Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Contamination Testing, Monitoring, and Control	
<input type="checkbox"/>	<input type="checkbox"/>	Corrosion Protection Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Cryogenic Insulation Application	
<input type="checkbox"/>	<input type="checkbox"/>	Cryogenic Lubricant/Bearing Systems Development, Testing, and Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Electroplating and Surface Treating Processes Evaluation	
<input type="checkbox"/>	<input type="checkbox"/>	Environmental Effects	
<input type="checkbox"/>	<input type="checkbox"/>	Fabrication Services	
<input type="checkbox"/>	<input type="checkbox"/>	Failure Analysis (Incident Analysis)	
<input type="checkbox"/>	<input type="checkbox"/>	Flammability	
<input type="checkbox"/>	<input type="checkbox"/>	Friction Stir Welding	
<input type="checkbox"/>	<input type="checkbox"/>	High Temperature Composites	
<input type="checkbox"/>	<input type="checkbox"/>	High Temperature Sealant	
<input type="checkbox"/>	<input type="checkbox"/>	Hydrogen Embrittlement	
<input type="checkbox"/>	<input type="checkbox"/>	Hydrogen Test	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 29 of 46

No	Yes	Requirement / Needed Capability	Specify or Reference
<input type="checkbox"/>	<input type="checkbox"/>	Lubrication Techniques	
<input type="checkbox"/>	<input type="checkbox"/>	Manufacturing Processes	
<input type="checkbox"/>	<input type="checkbox"/>	Manufacturing Services	
<input type="checkbox"/>	<input type="checkbox"/>	Material Usage Agreements	
<input type="checkbox"/>	<input type="checkbox"/>	Material Welding in Space	
<input type="checkbox"/>	<input type="checkbox"/>	Materials Diagnostic	
<input type="checkbox"/>	<input type="checkbox"/>	Materials Environment Test	
<input type="checkbox"/>	<input type="checkbox"/>	Materials & Processes Technical Information System (MAPTIS)	
<input type="checkbox"/>	<input type="checkbox"/>	Materials Replacement Technology	
<input type="checkbox"/>	<input type="checkbox"/>	Materials Specifications	
<input type="checkbox"/>	<input type="checkbox"/>	Mechanical Fasteners	
<input type="checkbox"/>	<input type="checkbox"/>	Mechanical Metallurgy Testing	
<input type="checkbox"/>	<input type="checkbox"/>	Mechanical Properties	
<input type="checkbox"/>	<input type="checkbox"/>	Metallics	
<input type="checkbox"/>	<input type="checkbox"/>	Metallurgical Evaluation of Structural Materials	
<input type="checkbox"/>	<input type="checkbox"/>	Metal Matrix Composites	
<input type="checkbox"/>	<input type="checkbox"/>	Metals Joining Techniques	
<input type="checkbox"/>	<input type="checkbox"/>	Meteoroid/Space Debris	
<input type="checkbox"/>	<input type="checkbox"/>	Nondestructive Evaluation Techniques	
<input type="checkbox"/>	<input type="checkbox"/>	Nonmetallic Materials R&T	
<input type="checkbox"/>	<input type="checkbox"/>	Nozzle Development	
<input type="checkbox"/>	<input type="checkbox"/>	Optical Coatings	
<input type="checkbox"/>	<input type="checkbox"/>	Optical Contamination	
<input type="checkbox"/>	<input type="checkbox"/>	Outgassing	
<input type="checkbox"/>	<input type="checkbox"/>	Particle Irradiation	
<input type="checkbox"/>	<input type="checkbox"/>	Particulate Monitoring	
<input type="checkbox"/>	<input type="checkbox"/>	Photon Pressure Measurement	
<input type="checkbox"/>	<input type="checkbox"/>	Physical Chemistry	
<input type="checkbox"/>	<input type="checkbox"/>	Plasma Environment Tribotester	
<input type="checkbox"/>	<input type="checkbox"/>	Plasma Physics	
<input type="checkbox"/>	<input type="checkbox"/>	Plasma Torch Test Bed	
<input type="checkbox"/>	<input type="checkbox"/>	Plastics	
<input type="checkbox"/>	<input type="checkbox"/>	Plating Research	
<input type="checkbox"/>	<input type="checkbox"/>	Polymers	
<input type="checkbox"/>	<input type="checkbox"/>	Precision Metrology Lab	
<input type="checkbox"/>	<input type="checkbox"/>	Pressure Infiltration Casting Laboratory	
<input type="checkbox"/>	<input type="checkbox"/>	Rapid Prototyping	
<input type="checkbox"/>	<input type="checkbox"/>	Reactive Materials Hazards Evaluation	
<input type="checkbox"/>	<input type="checkbox"/>	Robotic Water Blasting	
<input type="checkbox"/>	<input type="checkbox"/>	Selection & Control of Materials	
<input type="checkbox"/>	<input type="checkbox"/>	Shearography	
<input type="checkbox"/>	<input type="checkbox"/>	Solar Cell Irradiation	
<input type="checkbox"/>	<input type="checkbox"/>	Solid Fuel Mix/Cast	
<input type="checkbox"/>	<input type="checkbox"/>	Spacecraft Contamination	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 30 of 46

No	Yes	Requirement / Needed Capability	Specify or Reference
<input type="checkbox"/>	<input type="checkbox"/>	Space Environments & Effects Testing	
<input type="checkbox"/>	<input type="checkbox"/>	Special Test Equipment Design	
<input type="checkbox"/>	<input type="checkbox"/>	Stress Corrosion Test	
<input type="checkbox"/>	<input type="checkbox"/>	Surface Cleanliness Inspection	
<input type="checkbox"/>	<input type="checkbox"/>	Test Fixture Design	
<input type="checkbox"/>	<input type="checkbox"/>	Tethers	
<input type="checkbox"/>	<input type="checkbox"/>	Thermo-Mechanical Processing	
<input type="checkbox"/>	<input type="checkbox"/>	Thermography	
<input type="checkbox"/>	<input type="checkbox"/>	Toxic Offgas Testing	
<input type="checkbox"/>	<input type="checkbox"/>	Transport and Thermodynamic Properties of Propellants, Pressurants, Hydraulic Fluids, etc	
<input type="checkbox"/>	<input type="checkbox"/>	Tribology	
<input type="checkbox"/>	<input type="checkbox"/>	Ultraviolet Effects	
<input type="checkbox"/>	<input type="checkbox"/>	Vacuum Plasma Spray Cell	
Engineering Systems			
<input type="checkbox"/>	<input type="checkbox"/>	Army-Navy Visual Innovations Laboratory (ANVIL)	
<input type="checkbox"/>	<input type="checkbox"/>	Electrical and Electronic Controls	
<input type="checkbox"/>	<input type="checkbox"/>	Electromagnetic Interference (EMI) Test Facility	
<input type="checkbox"/>	<input type="checkbox"/>	EMI & Electromagnetic Compatibility (EMC)	
<input type="checkbox"/>	<input type="checkbox"/>	Environmental Data Analysis Center Facility	
<input type="checkbox"/>	<input type="checkbox"/>	Ground Computer/Data Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Human Factors/Human Engineering	
<input type="checkbox"/>	<input type="checkbox"/>	Interactive Graphics Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Kinematics	
<input type="checkbox"/>	<input type="checkbox"/>	Lightning Protection	
<input type="checkbox"/>	<input type="checkbox"/>	Mass Properties Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Performance Analysis Modeling & Simulation	
<input type="checkbox"/>	<input type="checkbox"/>	Supportability	
<input type="checkbox"/>	<input type="checkbox"/>	Spacecraft Charging	
<input type="checkbox"/>	<input type="checkbox"/>	Space Environments <ul style="list-style-type: none"> o External Contamination Analysis o Ionizing Radiation o Meteoroids o Orbital Debris Tether Issues o Orbital Debris Survivability o Solar Activity 	
<input type="checkbox"/>	<input type="checkbox"/>	Systems Communications	
<input type="checkbox"/>	<input type="checkbox"/>	Terrestrial Environments	
<input type="checkbox"/>	<input type="checkbox"/>	Engineering Technology Development Office	
<input type="checkbox"/>	<input type="checkbox"/>	Living With A Star (LWS)	
<input type="checkbox"/>	<input type="checkbox"/>	NASA Gossamer Technologies Development	
<input type="checkbox"/>	<input type="checkbox"/>	NASA Space Environments & Effects (SEE) Program	
<input type="checkbox"/>	<input type="checkbox"/>	Space Environments Testbed (SET) Project	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 31 of 46

A.3 Safety and Mission Assurance Office Proposal Checklist

No	Yes	Requirement	Specify or Reference
QS01 - MSFC In Partnership with:			
<input type="checkbox"/>	<input type="checkbox"/>	Other NASA Centers	
<input type="checkbox"/>	<input type="checkbox"/>	Air Force/DOD	

<input type="checkbox"/>	<input type="checkbox"/>	Cost Plus Award Fee	
<input type="checkbox"/>	<input type="checkbox"/>	ITAR Security Concerns - Increased Costs for Security	

QS01 - Staffing Philosophy			
<input type="checkbox"/>	<input type="checkbox"/>	Utilization of "ALL" Civil Service Workforce	
<input type="checkbox"/>	<input type="checkbox"/>	Civil Service & Support Contractor Mixed S&MA Workforce	
<input type="checkbox"/>	<input type="checkbox"/>	Funding Available for S&MA Support Contractor	
<input type="checkbox"/>	<input type="checkbox"/>	Full Time Flight Assurance Lead Required / requested by Project	
<input type="checkbox"/>	<input type="checkbox"/>	S&MA Need to be Co-located with Program	
<input type="checkbox"/>	<input type="checkbox"/>	Need for Resident Office S&MA Support at Prime Contractor Location	
<input type="checkbox"/>	<input type="checkbox"/>	Defense Contractor Monitoring Agency (DCMA)Support - HQ Funds DCMA Support	

Man-rated Vehicle Program			
<input type="checkbox"/>	<input type="checkbox"/>	Full Qualification Program	
<input type="checkbox"/>	<input type="checkbox"/>	Proto-Flight	
<input type="checkbox"/>	<input type="checkbox"/>	Paper Study - No Hardware	
Non-Man Rated Vehicle Program			
<input type="checkbox"/>	<input type="checkbox"/>	Full Qualification Program	
<input type="checkbox"/>	<input type="checkbox"/>	Proto-Flight	
<input type="checkbox"/>	<input type="checkbox"/>	Paper Study - No Hardware	
X-Vehicle Program			
<input type="checkbox"/>	<input type="checkbox"/>	Full Qualification Program	
<input type="checkbox"/>	<input type="checkbox"/>	Proto-Flight	
<input type="checkbox"/>	<input type="checkbox"/>	Paper Study - No Hardware	
<input type="checkbox"/>	<input type="checkbox"/>	Orbital Flight - Increase S&MA Tasks	
<input type="checkbox"/>	<input type="checkbox"/>	Sub-Orbital Flight - Fewer S&MA Tasks	
<input type="checkbox"/>	<input type="checkbox"/>	Indemnification - Contractor Request That NASA Provide Coverage	
<input type="checkbox"/>	<input type="checkbox"/>	Orbital Debris Analysis & Design Mitigation for Orbital Flights	
<input type="checkbox"/>	<input type="checkbox"/>	Ground Lethality Studies at Range to assure Safe Trajectory	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 32 of 46

No	Yes	Requirement	Specify or Reference
<input type="checkbox"/>	<input type="checkbox"/>	Cost included for Test/Launch Range S&MA Support	
<input type="checkbox"/>	<input type="checkbox"/>	Launch Site Safety Packages Required	
		Vehicle Control Regimes	
<input type="checkbox"/>	<input type="checkbox"/>	- Astronaut Control & Associated Safety and Training Requirements	
<input type="checkbox"/>	<input type="checkbox"/>	- Autonomous Control - Ability To launch & Land w/o Human Control	
<input type="checkbox"/>	<input type="checkbox"/>	Flight Termination System (FTS) - Required to 0 Thrust/0 Lift/Disperse Propellants to minimize Explosive yield on impact	
		QS01 Mission Success Criteria - Task Driver for S&MA (Safety/Reliability/ Redundancy Implications)	
<input type="checkbox"/>	<input type="checkbox"/>	0 Fault Tolerant for Mission Success	
<input type="checkbox"/>	<input type="checkbox"/>	1 Fault Tolerant for Mission Success	
		QS01 Flight Assurance Lead	
<input type="checkbox"/>	<input type="checkbox"/>	Flight Assurance Lead Needs to be Collocated with Program	
<input type="checkbox"/>	<input type="checkbox"/>	Coordinate all S&MA Support	
<input type="checkbox"/>	<input type="checkbox"/>	S&MA Admin Support for Program	
<input type="checkbox"/>	<input type="checkbox"/>	Provide CWC and AOA Inputs	
<input type="checkbox"/>	<input type="checkbox"/>	Lead Milestone Review Efforts	
<input type="checkbox"/>	<input type="checkbox"/>		
		QS01 Reliability Engineering	
<input type="checkbox"/>	<input type="checkbox"/>	Failure Modes and Effects Analysis & Critical Items Lists	
<input type="checkbox"/>	<input type="checkbox"/>	Reliability Predictions Needed for Vehicle & Subsystems	
<input type="checkbox"/>	<input type="checkbox"/>	Limited life Items Concerns	
<input type="checkbox"/>	<input type="checkbox"/>	GIDEP ALERT Tracking along with HEI Funding	
<input type="checkbox"/>	<input type="checkbox"/>	Milestone & Design Reviews along with Trade Studies	
<input type="checkbox"/>	<input type="checkbox"/>	Risk Management Tasks	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 33 of 46

No	Yes	Requirement	Specify or Reference
QS01 Maintainability Engineering			
<input type="checkbox"/>	<input type="checkbox"/>	Maintenance On Orbit - (Orbital replacement Unit ORU)	
<input type="checkbox"/>	<input type="checkbox"/>	Return to Earth for Maintenance - major safety Concern for Safeing	
<input type="checkbox"/>	<input type="checkbox"/>	No Maintenance Possible - (AXAF type craft or Geo-synchronous orbit)	
<input type="checkbox"/>	<input type="checkbox"/>	Extra Vehicular Activity (EVA) Required for Maintenance - (Significant Safety Impact/Human Factors/Neutral Buoyancy Training)	
<input type="checkbox"/>	<input type="checkbox"/>	New EVA Tools Must be Developed	
<input type="checkbox"/>	<input type="checkbox"/>	Parts Sparing Philosophy Drive the Number of Spares & S&MA Work	
QS01 Systems Safety Engineering			
<input type="checkbox"/>	<input type="checkbox"/>	STS - NSTS 1700.7 Safety Requirements and Certification Process	
<input type="checkbox"/>	<input type="checkbox"/>	Eastern and Western Range Safety (EWR 127-1) Safety Requirements and Certification Process	
<input type="checkbox"/>	<input type="checkbox"/>	STS Flight & Ground Safety Packages	
<input type="checkbox"/>	<input type="checkbox"/>	EWR Accident Risk Assessment Report (ARAR) Package	
<input type="checkbox"/>	<input type="checkbox"/>	Travel for Safety TIM's and Reviews	
<input type="checkbox"/>	<input type="checkbox"/>	Software Safety Effort Required (Safety Assessments, Hazard Analysis, and Safety Reviews)	
<input type="checkbox"/>	<input type="checkbox"/>	Safety Involvement with Verification and Validation (V&V) effort to assure Hazard Report Closures	
<input type="checkbox"/>	<input type="checkbox"/>	Nuclear Safety Issues Requiring Special DOE/NRA Analysis & Approvals	
<input type="checkbox"/>	<input type="checkbox"/>	Milestone/Design Review Support	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 34 of 46

No	Yes	S&MA Requirements - Continued	Specify or Reference
QS01 Industrial Safety Requirements			
<input type="checkbox"/>	<input type="checkbox"/>	In-House Projects, MSFC has Full responsibility	
<input type="checkbox"/>	<input type="checkbox"/>	On-Site Program has a Contractor with Safety Responsibility and MSFC/NASA Oversight	
<input type="checkbox"/>	<input type="checkbox"/>	Facility Modification Required for Project Requiring S&MA Support	
<input type="checkbox"/>	<input type="checkbox"/>	MSFC Facilities Planned for Integration and Testing Shall require Additional S&MA Support	
<input type="checkbox"/>	<input type="checkbox"/>	MSFC Test Facilities requires Standard Safety Support	
<input type="checkbox"/>	<input type="checkbox"/>	Prime Contractor Builds/Integrates /Test Hardware at Their Facility	
<input type="checkbox"/>	<input type="checkbox"/>	Hardware Transportation is the Responsibility of NASA	
<input type="checkbox"/>	<input type="checkbox"/>	Hardware Transportation is the responsibility of the Prime Contractor.	
<input type="checkbox"/>	<input type="checkbox"/>	Industrial Safety Plan Required if Dollar Value of Contract is over \$500 K.	
<input type="checkbox"/>	<input type="checkbox"/>	Accident Mishap Reporting By NASA	
<input type="checkbox"/>	<input type="checkbox"/>	Accident & Mishap Reporting by Contractor	
<input type="checkbox"/>	<input type="checkbox"/>	Launch Site Safety Support (KSC/WSTF/VAFB/ETR)	
		QS01 Quality Assurance Engineering - Standard In-house Coverage	
<input type="checkbox"/>	<input type="checkbox"/>	Procurement Support	
<input type="checkbox"/>	<input type="checkbox"/>	Incoming Receiving and Inspection	
<input type="checkbox"/>	<input type="checkbox"/>	Bonded Storage Maintenance, Handling, and Packaging	
<input type="checkbox"/>	<input type="checkbox"/>	Parts Kitting for Manufacturing	
<input type="checkbox"/>	<input type="checkbox"/>	As-Built Parts List Maintenance	
<input type="checkbox"/>	<input type="checkbox"/>	Manufacturing Support	
<input type="checkbox"/>	<input type="checkbox"/>	Change Orders and Configuration Design/Design Control Tasks/Drawing Reviews for Inspect ability & Manufacturability	
<input type="checkbox"/>	<input type="checkbox"/>	Establish Mandatory Inspection Points (GMIPS) Using CIL's for Manufactured Hardware.	
<input type="checkbox"/>	<input type="checkbox"/>	Generation of Certificates of Qualification (COQ's)	
<input type="checkbox"/>	<input type="checkbox"/>	Generation of DCMA Letters Of Delegation (LODs)	
<input type="checkbox"/>	<input type="checkbox"/>	QA Support for Integration & Manufacturing	
<input type="checkbox"/>	<input type="checkbox"/>	QA Support for Vehicle Testing	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 35 of 46

No	Yes	Requirement	Specify or Reference
<input type="checkbox"/>	<input type="checkbox"/>	QA Support for Functional Configuration Audits and Physical Configuration Audits (FCA/PCA)	
<input type="checkbox"/>	<input type="checkbox"/>	Acceptance Review Support	
<input type="checkbox"/>	<input type="checkbox"/>	Software QA Support	
<input type="checkbox"/>	<input type="checkbox"/>	Test Stand QA Support	
<input type="checkbox"/>	<input type="checkbox"/>	Launch Site Support	
<input type="checkbox"/>	<input type="checkbox"/>	Verification and Validation Support	
<input type="checkbox"/>	<input type="checkbox"/>	Control of Quality Record	
<input type="checkbox"/>	<input type="checkbox"/>	Training (Risk Management or SHE training)	
<input type="checkbox"/>	<input type="checkbox"/>	Process Controls	
<input type="checkbox"/>	<input type="checkbox"/>	Maintenance of Inspection, Measuring, Testing Equipment	
<input type="checkbox"/>	<input type="checkbox"/>	ISO 9001 Compliance Required	
		QS01 QA Prime Contractor Support	
<input type="checkbox"/>	<input type="checkbox"/>	Depending on Insight level, NASA QA shall assure Contractor QA Organization Compliance with the above listed "In-House" QA Tasks.	
<input type="checkbox"/>	<input type="checkbox"/>	QA Audits of Prime and Subcontractors	
<input type="checkbox"/>	<input type="checkbox"/>	NEQA Audits when Required	
<input type="checkbox"/>	<input type="checkbox"/>	Milestone Review Support	
<input type="checkbox"/>	<input type="checkbox"/>	Hardware Acceptance Reviews	
<input type="checkbox"/>	<input type="checkbox"/>	FCA/PCA as listed for In-House	
<input type="checkbox"/>	<input type="checkbox"/>	Launch Site Support	
<input type="checkbox"/>	<input type="checkbox"/>	Problem Resolutions	
<input type="checkbox"/>	<input type="checkbox"/>	Materials Traceability	
<input type="checkbox"/>	<input type="checkbox"/>	Non-Destructive Inspection (NDI)	
<input type="checkbox"/>	<input type="checkbox"/>	ISO 9001 Registration Needs to Occur as Part of the Contract Award	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 36 of 46

A.4 Center Operations Directorate Proposal Checklist

No	Yes	Requirement (Unit of Measure)	Specify or Reference
AD10 Environmental Engineering Department Responsibilities			
<input type="checkbox"/>	<input type="checkbox"/>	Environmental-Releases to air and/or water	
<input type="checkbox"/>	<input type="checkbox"/>	Hazardous Waste Generated/Chemical Used	
AD20 Facilities Engineering Department Responsibilities			
<input type="checkbox"/>	<input type="checkbox"/>	Office Space (Location/Sq. Ft. and Duration)	
<input type="checkbox"/>	<input type="checkbox"/>	Conference Room Requirements (Location/Sq. Ft. and Duration)	
<input type="checkbox"/>	<input type="checkbox"/>	Shop and Manufacturing Space (Location/Sq. Ft. and Duration)	
<input type="checkbox"/>	<input type="checkbox"/>	Tech/Lab/Computer Space (Location/Sq. Ft. and Duration)	
<input type="checkbox"/>	<input type="checkbox"/>	Warehouse Space (Location/Sq. Ft. and Duration)	
<input type="checkbox"/>	<input type="checkbox"/>	Test Stand Operations (Duration)	
<input type="checkbox"/>	<input type="checkbox"/>	Liquid Nitrogen (Tons or Dewars {160 Liter})	
<input type="checkbox"/>	<input type="checkbox"/>	Liquid Hydrogen (Tons)	
<input type="checkbox"/>	<input type="checkbox"/>	Liquid Oxygen (Tons or Dewars {160 Liter})	
<input type="checkbox"/>	<input type="checkbox"/>	Gaseous Nitrogen (Million Standard Cubic Feet)	
<input type="checkbox"/>	<input type="checkbox"/>	Gaseous Hydrogen (Million Standard Cubic Feet)	
<input type="checkbox"/>	<input type="checkbox"/>	Gaseous Helium (Million Standard Cubic Feet)	
<input type="checkbox"/>	<input type="checkbox"/>	High Purity Air (Million Standard Cubic Feet)	
<input type="checkbox"/>	<input type="checkbox"/>	Synthesized Air	
<input type="checkbox"/>	<input type="checkbox"/>	Wind Tunnel Air (Million Standard Cubic Feet)	
<input type="checkbox"/>	<input type="checkbox"/>	High Pressure Industrial Water (Duration)	
<input type="checkbox"/>	<input type="checkbox"/>	Valve Lab Support (Duration)	
<input type="checkbox"/>	<input type="checkbox"/>	Calibration Laboratory (Duration)	
<input type="checkbox"/>	<input type="checkbox"/>	Engineering Studies/Design (Anticipated Value)	
<input type="checkbox"/>	<input type="checkbox"/>	Heavy Equipment Operation Support (Number and Duration)	
<input type="checkbox"/>	<input type="checkbox"/>	Facility Modifications (Anticipated Value)	
<input type="checkbox"/>	<input type="checkbox"/>	Utilities Requirements (Off Nominal)	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 37 of 46

No	Yes	Requirement (Unit of Measure)	Specify or Reference
AD30 Office of the Chief Information Officer (CIO) Responsibilities			
<input type="checkbox"/>	<input type="checkbox"/>	Telephone (Number/Type/Location)	
<input type="checkbox"/>	<input type="checkbox"/>	Computers (Number/Type/Location)	
<input type="checkbox"/>	<input type="checkbox"/>	Computers Utilization Data Reduction-Mainframe, Mid-range (CPU Hours)	
<input type="checkbox"/>	<input type="checkbox"/>	Facsimile (Number/Type/Location)	
<input type="checkbox"/>	<input type="checkbox"/>	Network Drops (Number/Type/Location)	
<input type="checkbox"/>	<input type="checkbox"/>	Printers (Number/Type)	
<input type="checkbox"/>	<input type="checkbox"/>	Software (Number/Type/Name)	
<input type="checkbox"/>	<input type="checkbox"/>	Radios (Number/Type)	
<input type="checkbox"/>	<input type="checkbox"/>	Pagers (Number/Type)	
<input type="checkbox"/>	<input type="checkbox"/>	Multi-media Services (Type)	
<input type="checkbox"/>	<input type="checkbox"/>	Audio/Video Services (Type)	
<input type="checkbox"/>	<input type="checkbox"/>	Graphics/Reproduction (Anticipated Number)	
AD40 Logistics Services Department Responsibilities			
<input type="checkbox"/>	<input type="checkbox"/>	Equipment Maintenance & Repair (Anticipated Number/Type)	
<input type="checkbox"/>	<input type="checkbox"/>	Furniture Requirements (Office/Specialized)	
<input type="checkbox"/>	<input type="checkbox"/>	Transportation Requirements (Include Special Packaging, etc.)	
<input type="checkbox"/>	<input type="checkbox"/>	Flight Hardware Requirements (Known/Specialized Parts)	
<input type="checkbox"/>	<input type="checkbox"/>	Vehicle Requirements (Temp. Loans/Specialized, e.g. ...)	
<input type="checkbox"/>	<input type="checkbox"/>	Program Critical Hardware Moves (Number and Route)	
AD50 Protective Services Department Responsibilities			
<input type="checkbox"/>	<input type="checkbox"/>	Protective Services	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 38 of 46

A.5 Customer and Employee Relations Directorate Checklist

No	Yes	Requirement	Specify or Reference
CD02 Plans and Systems Analysis Office			
<input type="checkbox"/>	<input type="checkbox"/>	Workforce Needs (Headcount, FTE impacts)	
<input type="checkbox"/>	<input type="checkbox"/>	Different Skills Requirements	
<input type="checkbox"/>	<input type="checkbox"/>	Mission Services Contract Support	
<input type="checkbox"/>	<input type="checkbox"/>	IPA Assignment Requirements	
CD10 Human Resources Department			
<input type="checkbox"/>	<input type="checkbox"/>	Organization Chart/ Charter Implications	
<input type="checkbox"/>	<input type="checkbox"/>	Union Impacts	
<input type="checkbox"/>	<input type="checkbox"/>	Staffing and Recruiting Requirements	
CD20 Employee and Organizational Development Department			
<input type="checkbox"/>	<input type="checkbox"/>	Organizational Development Needs	
<input type="checkbox"/>	<input type="checkbox"/>	Training and Development Requirements	
<input type="checkbox"/>	<input type="checkbox"/>	Organizational Training Plan Impacts	
<input type="checkbox"/>	<input type="checkbox"/>	Individual Development Plan Implications	
<input type="checkbox"/>	<input type="checkbox"/>	Mentoring Needs	
<input type="checkbox"/>	<input type="checkbox"/>	Cooperative Education Program Requirements	
<input type="checkbox"/>	<input type="checkbox"/>	Electronic Meeting System Needs	
CD30 Technology Transfer Department			
<input type="checkbox"/>	<input type="checkbox"/>	Center Director's Discretionary Fund Implications	
<input type="checkbox"/>	<input type="checkbox"/>	Customer Agreement Review (See MPG1050.1)	
<input type="checkbox"/>	<input type="checkbox"/>	Technology Commercialization Assessment	
CD40 Internal Relations and Communications Department			
<input type="checkbox"/>	<input type="checkbox"/>	Strategic Planning Implications	
<input type="checkbox"/>	<input type="checkbox"/>	NASA Vision/Mission Statement Implications	
<input type="checkbox"/>	<input type="checkbox"/>	Historical Support/Implications	
<input type="checkbox"/>	<input type="checkbox"/>	MSFC Implementation Plan Implications	
<input type="checkbox"/>	<input type="checkbox"/>	Internal Communication Requirements	
<input type="checkbox"/>	<input type="checkbox"/>	Special Event Coordination/Support	
CD50 Government and Community Relations			
<input type="checkbox"/>	<input type="checkbox"/>	Federal, State, and Local Government Implications	
<input type="checkbox"/>	<input type="checkbox"/>	Advocacy Requirements	
<input type="checkbox"/>	<input type="checkbox"/>	Publications/Public Inquiries	
<input type="checkbox"/>	<input type="checkbox"/>	FOIA (Freedom of Information Act) Requests	
<input type="checkbox"/>	<input type="checkbox"/>	Speaker's Bureau	
<input type="checkbox"/>	<input type="checkbox"/>	Community Implications	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 39 of 46

No	Yes	Requirement	Specify or Reference
CD60 Education Programs Department			
<input type="checkbox"/>	<input type="checkbox"/>	Need for Researchers from Academia	
<input type="checkbox"/>	<input type="checkbox"/>	Need for use of Research Facilities in Academia	
<input type="checkbox"/>	<input type="checkbox"/>	Educational Product Development	
<input type="checkbox"/>	<input type="checkbox"/>	Information Delivery Systems Utilization	
<input type="checkbox"/>	<input type="checkbox"/>	Educational Outreach/Advocacy Implications	

CD70 Media Relation Department			
<input type="checkbox"/>	<input type="checkbox"/>	News Media Outreach Support	
<input type="checkbox"/>	<input type="checkbox"/>	News Media Print Products Requirements	
<input type="checkbox"/>	<input type="checkbox"/>	News Media Interview Support	
<input type="checkbox"/>	<input type="checkbox"/>	News Media Training	
<input type="checkbox"/>	<input type="checkbox"/>	TV/Video Needs	
<input type="checkbox"/>	<input type="checkbox"/>	Press Conferences Support	
<input type="checkbox"/>	<input type="checkbox"/>	Program/Public Exhibits and Models Support	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 40 of 46

A.6 Flight Projects Directorate Proposal Check List

No	Yes	Requirement	Specify or Reference
FD02 Advanced Projects Office Responsibilities			
<input type="checkbox"/>	<input type="checkbox"/>	Trade Studies (assumptions, parameters, goals)	
<input type="checkbox"/>	<input type="checkbox"/>	Strategic plans (roadmaps, technology readiness levels, long term goals, future customers)	
<input type="checkbox"/>	<input type="checkbox"/>	Conceptual Designs (mission scenarios, system analysis, performance goals, market analysis)	
<input type="checkbox"/>	<input type="checkbox"/>	Concept and technology points of contact	
<input type="checkbox"/>	<input type="checkbox"/>	Concept or technology history	
<input type="checkbox"/>	<input type="checkbox"/>	Workshops (objectives, products, attendance, dates)	
<input type="checkbox"/>	<input type="checkbox"/>	Proof-of-Principle Prototypes (objective, technology, size, cost, schedule)	
<input type="checkbox"/>	<input type="checkbox"/>	Computer Aided Designs (configuration, dimensions, materials, parts list)	
<input type="checkbox"/>	<input type="checkbox"/>	Web based project information management system (team name, point of contact)	
FD10 Business Management Office			
<input type="checkbox"/>	<input type="checkbox"/>	Has a "bottoms-up" budget and schedule been developed?	
<input type="checkbox"/>	<input type="checkbox"/>	Are adequate cost reserves and schedule slack available to solve problems?	
<input type="checkbox"/>	<input type="checkbox"/>	What type of organization structure will be employed? i.e. projectized, matrixed, IPT, etc.	
<input type="checkbox"/>	<input type="checkbox"/>	Is an accountable, responsible person (project lead) identified and in place	
<input type="checkbox"/>	<input type="checkbox"/>	Has earned value been established as a requirement?	
FD20 Flight Systems Department			
<input type="checkbox"/>	<input type="checkbox"/>	Flight systems Development Phases (design, development, test, integration, deployment, operations, sustaining engineering)	
<input type="checkbox"/>	<input type="checkbox"/>	Technical expertise (discipline areas, staffing, and experience)	
<input type="checkbox"/>	<input type="checkbox"/>	Past experience with flight hardware, including an understanding of microgravity and launch/landing requirements	
<input type="checkbox"/>	<input type="checkbox"/>	Maintain facilities for hardware development and test that enhance and/or complement current capabilities	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 41 of 46

A.7 Transportation Directorate Proposal Checklist

No	Yes	Requirement	Specify or Reference
TD01 Director's Staff			
<input type="checkbox"/>	<input type="checkbox"/>	Programs and Projects, Management and Systems Engineering	
<input type="checkbox"/>	<input type="checkbox"/>	Risk Management	
<input type="checkbox"/>	<input type="checkbox"/>	Systems Safety Engineering	
TD02 - Business & Administrative Office			
<input type="checkbox"/>	<input type="checkbox"/>	Program Projects Business Management	
<input type="checkbox"/>	<input type="checkbox"/>	Resource Management Systems	
<input type="checkbox"/>	<input type="checkbox"/>	Workforce Planning and Tracking	
TD03 - Integration Office			
<input type="checkbox"/>	<input type="checkbox"/>	Technical Program Integration	
TD10 - Program Planning & Development Office			
<input type="checkbox"/>	<input type="checkbox"/>	Near Term Technology Projects/Demonstrators	
TD15 - Advanced Space Transportation Program (ASTP) Office			
<input type="checkbox"/>	<input type="checkbox"/>	3 rd Generation RLV Technology Development (Hypersonics)	
<input type="checkbox"/>	<input type="checkbox"/>	In-Space Transportation Technology Development	
TD30 - Advanced Concepts Department			
<input type="checkbox"/>	<input type="checkbox"/>	Vehicle Concept Design/Development	
<input type="checkbox"/>	<input type="checkbox"/>	Technology Assessment	
<input type="checkbox"/>	<input type="checkbox"/>	Integrated System Analysis Tools (ISAT)	
<input type="checkbox"/>	<input type="checkbox"/>	Vehicle Sizing/Layouts	
<input type="checkbox"/>	<input type="checkbox"/>	Atmospheric Mission Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Interplanetary Mission Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Atmospheric/Interplanetary Trajectories	
TD40 - Propulsion Research Center			
<input type="checkbox"/>	<input type="checkbox"/>	Advanced Chemical Propulsion	
<input type="checkbox"/>	<input type="checkbox"/>	In-Space Propulsion	
<input type="checkbox"/>	<input type="checkbox"/>	Nuclear Propulsion	
<input type="checkbox"/>	<input type="checkbox"/>	Fusion Propulsion	
TD50 - Vehicle & Systems Development Department			
<input type="checkbox"/>	<input type="checkbox"/>	Rocket Engine/Motor Systems Engineering	
<input type="checkbox"/>	<input type="checkbox"/>	Propulsion Systems Engineering	
<input type="checkbox"/>	<input type="checkbox"/>	Control Systems Engineering	
<input type="checkbox"/>	<input type="checkbox"/>	Systems Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Flight Mechanics	
<input type="checkbox"/>	<input type="checkbox"/>	Vehicle Systems Integration	
TD60 - Subsystem & Component Development Department			
<input type="checkbox"/>	<input type="checkbox"/>	Combustion Devices	
<input type="checkbox"/>	<input type="checkbox"/>	Cryogenic And Gas Injectors	
<input type="checkbox"/>	<input type="checkbox"/>	High Pressure Liquid Rocket Engine Turbomachinery	
<input type="checkbox"/>	<input type="checkbox"/>	Low Pressure Liquid Rocket Engine Turbomachinery	
<input type="checkbox"/>	<input type="checkbox"/>	Induced Environments	
<input type="checkbox"/>	<input type="checkbox"/>	Steady and Unsteady Flow Analysis	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 42 of 46

No	Yes	Requirement	Specify or Reference
<input type="checkbox"/>	<input type="checkbox"/>	Subscale Vehicle Aerothermal Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Subscale Vehicle Aerodynamic Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Vehicle Plumb and Base Heating	
<input type="checkbox"/>	<input type="checkbox"/>	Mechanical and Functional Design of Propellant Components	
<input type="checkbox"/>	<input type="checkbox"/>	Computational and Experimental Fluid Dynamics	
<input type="checkbox"/>	<input type="checkbox"/>	Advanced Propellant Valve Design and Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Advanced Propellant Duct and Bellows Design and Analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Liquid Rocket Engine Seal and Fastener Design	
<input type="checkbox"/>	<input type="checkbox"/>	Turbine and Pump Flow Modeling	
<input type="checkbox"/>	<input type="checkbox"/>	Subsonic and Supersonic Turbine Modeling	
<input type="checkbox"/>	<input type="checkbox"/>	High Frequency Signal and Data Analysis	
TD70 - Test & Evaluation Department			
<input type="checkbox"/>	<input type="checkbox"/>	Hazardous Ground Test Operations (Propulsion, Cryostructural, and Thermal Vacuum)	
<input type="checkbox"/>	<input type="checkbox"/>	Experimental Fluid Dynamics Test Operations (Aerodynamic Cold Flow & Fluid Dynamic Flow)	
<input type="checkbox"/>	<input type="checkbox"/>	Test Project Management	
<input type="checkbox"/>	<input type="checkbox"/>	Test System Integration	
<input type="checkbox"/>	<input type="checkbox"/>	Test Configuration Setup & Design	
<input type="checkbox"/>	<input type="checkbox"/>	Test Technology Development	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 43 of 46

A.8 Systems Management Office Proposal Checklist

No	Yes	Requirement	Specify or Reference
VS10 Systems Engineering Office			
<input type="checkbox"/>	<input type="checkbox"/>	Guidance in project management or systems engineering during formulation	
<input type="checkbox"/>	<input type="checkbox"/>	Independent Assessment, Non_Advocate Review or Independent Annual Reviews	
<input type="checkbox"/>	<input type="checkbox"/>	Systems Engineering overview training	
VS20 Engineering Cost Office			
<input type="checkbox"/>	<input type="checkbox"/>	Life Cycle Cost Estimates	
<input type="checkbox"/>	<input type="checkbox"/>	Cost risk analysis	
<input type="checkbox"/>	<input type="checkbox"/>	Cost benefits studies	
<input type="checkbox"/>	<input type="checkbox"/>	Independent evaluations	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 44 of 46

A.9 Science Directorate Proposal Checklist

No	Yes	Requirement	Specify or Reference
SD43		Systems Test Group	
<input type="checkbox"/>	<input type="checkbox"/>	Payload Test Planning	
<input type="checkbox"/>	<input type="checkbox"/>	Breadboard Test Planning and Operations	
<input type="checkbox"/>	<input type="checkbox"/>	Test and Checkout Procedure Development	
<input type="checkbox"/>	<input type="checkbox"/>	Ground Hardware Integration and Test	
<input type="checkbox"/>	<input type="checkbox"/>		
<input type="checkbox"/>	<input type="checkbox"/>	Ground Data Software Development	
<input type="checkbox"/>	<input type="checkbox"/>	Ground Data Acquisition, Processing, and Display	
<input type="checkbox"/>	<input type="checkbox"/>		
<input type="checkbox"/>	<input type="checkbox"/>	Flight Hardware Verification Test	
<input type="checkbox"/>	<input type="checkbox"/>	Flight Hardware Qualification Test	
<input type="checkbox"/>	<input type="checkbox"/>	Flight Hardware Acceptance Test	
<input type="checkbox"/>	<input type="checkbox"/>	Payload Science Timeline Test	
<input type="checkbox"/>	<input type="checkbox"/>	Projects Test Oversight	
<input type="checkbox"/>	<input type="checkbox"/>	Payload Flight Operations Support	
<input type="checkbox"/>	<input type="checkbox"/>	Launch Site Test Support	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 45 of 46

A.10 Procurement Office Proposal Checklist

No	Yes	Requirement	Specify or Reference
<input type="checkbox"/>	<input type="checkbox"/>	New work will require contracted support (i.e. a procurement action to be processed by MSFC Procurement)	
<input type="checkbox"/>	<input type="checkbox"/>	Assistance in ensuring contract agreements and methods of acquisition are appropriate for the task	
<input type="checkbox"/>	<input type="checkbox"/>	Selection of contractor team members to partner with NASA in the proposal development effort and/or eventual work performance (if the proposal is successful)	

Marshall Procedures and Guidelines DE01		
Proposal Development Process	MPG 7100.1	Revision: B
	Date: December 23, 2002	Page 46 of 46

Appendix B: Cost and Schedule Considerations

- Has a cost/price analysis been performed?
- Is the cost estimate full cost?
- Has a review of guidelines and assumptions used to develop the cost estimate been performed?
- Is there an integrated project schedule?
- Is the schedule resource loaded, logic driven and the critical path identified?
- Is the schedule slack identified?
- Does the schedule agree with the cost phasing?
- Does the schedule agree with the workforce plan?
- Is the skill mix appropriate?
- Are there mechanisms in place to track workforce actuals?
- Are there agreements/commitments to external stakeholders?
- Have the "lessons learned" from comparable previous programs been reviewed by the project team?
- Are there adequate cost and schedule reserves?
- Is there a process to manage reserves?
- Are the integrated facility infrastructure requirements identified?
- Are the tasks reliant on specialized facilities reflected in the project schedule and institutional facility plans?
- Are the institutional requirements included in the cost phasing plan?
- Are institutional requirements approved?
- Does the project cost estimate include the required institutional support contractors?
- Does the project have identified project control resources?